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Daily Progress Report for February 17th
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Show Details

Greetings all.

Please find below the daily progress report on work items contained within the recently approved
AOC.

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED

Cell 6 Assessment:

1. Evaluation and repairs continue to be made to the southwestern
portion of the E6 liner system moving north. Mud was discovered
between the geomembrane layers in this area, which hydrated the
GCL locally. The contractor began replacing the affected GCL and
covering it with 60-mil HDPE on Tuesday. This work is ongoing , but
should be complete on Friday.

2. Due to declining volumes, the contractor was not able to pump storm
water from Cell E6 today.

Western Storm water Diversion Project (to render functional):

1) Diversion Structure: The final wall section of the diversion structure
was poured last Wednesday. These forms are now being removed.

2) Box Culvert: The contractor continued working on forming the
transition structure from box culvert invert to pipe invert. Rebar work on
box culvert walls is ongoing. The contractor continued pouring the box
culvert walls today.

3) Pipe: Backfilling of the HOBAS pipe channel is now complete.

4) The diversion structure is now functionally complete per the terms of
Section 19.b. of the AOC.

Cell 6 Leachate Riser Restoration:

1. The contractor continued excavation around the leachate risers on
Wednesday, and was successful in exposing the entry flanges. We
are in the process of re-connecting the electricity and plumbing at this
time.

2. The contractor pumped 55,000 gallons of mud/water from the area
around the risers today, and placed in on site frac tanks for separation
purposes.
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Sediment Basin:

1. The contractor pumped 31,675 gallons of storm water from the
sedimentation basin today. We have begun removing silt/rock
material from the northern portion of the sedimentation basin, and
placing this material into the lined portion of Cell E6.

Evaluating possible hydraulic head below liner system:

1. Perthe work plan submitted to EPA on 2/1/2011, we have drilled to
depth at temporary piezometer locations PZ-5 and PZ-6. No water
was encountered at any time during the drilling. Since no water was
observed, temporary piezometers were not installed. The contractor
completed installation of PZ1 on Tuesday, no water was encountered
during the drilling process.

ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD - None
ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS - None

Please let me know if you have any questions.

Best regards,

Joe Whelan

General Manager

Waste Management of Hawaii
808-668-2985, ext. 15 Office
808-668-1366 Fax
808-479-4610 Mobile

Waste Management's landfills provide over 17,000 acres of
protected land for wildlife habitats and 15 landfills are certified
by the Wildlife Habitat Council.

Waste Management recycles enough paper every year to save 41 million trees. Please
recycle any printed emails.
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